(ATTACHMENT 2) 21-Dec-00
DEVILS LAKE ACTIVITIES
Sched. Obligations
What Lead How Who Amount Start FY00 FYO01 FY02
1|Ripar. Invent.(feas.$'s) Anfang CT Space Im. $38,437 Sep-00
2|Hydraul. Mapping Foley CT Space Im. $36,750 Sep-00 $36,750
3|Upper Basin - (Ph.1) Engelstad CT West $28,713 Sep-00 $28,713
4 [Well Monitoring Anfang GO USGS $70,000 Sep-00 $70,000
5|WQ Monitoring Holme GO USGS $44,800 Sep-00 $44,800
6|Shey.Delta Veget. Anfang GO Forest Ser. $52,260 Sep-00 $52,260
7 | Drill Monit. Wells Rydeen CT Interstate $9,260 Sep-00 $9,260
8|Lake Modeling Holme GO USGS $130,500 Sep-00 $130,500
9|[Cult.Recon Surv. Gnabasik CT Hemisph. $47,900 Sep-00 $47,900
10|LIDAR (Sheyenne R.) |Foley GO MVS $35,000 Oct-00 $35,000
11|LIDAR (Sheyenne R.) Foley CT 3001 $500,000 Oct-00 $500,000
12| Water Resrc. Support  |Knoff GO HEC $ 5,800 QOct-00 $ 5,800
13| Digital Quad Sheets Devendorf GO USGS $3,000 Oct-00 $3,000
14|DS Erosion ITR Foley CT West $ 8,661 Nov-00 $ 8,661
15| Tribal Liais. - 1 Loss CT Nygard $ 25,000 Nov-00 $ 25,000
16 |Land Ownership Devendorf CT $ 25,000 Dec-00 $ 25,000
17| Hydraul.Modeling/5Q Rienartz CT RMA $ 59,881 Nov-00 $ 59,881
18| Alternat. Evaluat. Loss CT Barr $ 100,000 Jan-01 $ 100,000
19|DS Water Users Holme HL? Jan-01
20|Upper Basin - 2 Engelstad CT West $ 233,000 Dec-00 $ 233,000
21|TCP Analysis Gnabasik CT $ 50,000 Mar-01 $ 50,000
22|Scoping/Publ.Inv. Anfang CT $ 150,000 Jan-01 $ 150,000
23 |FWS Transf.Fund Anfang GO FWS $ 60,000 Jan-01 $ 60,000
24| Electronic Reports Loss CT Barr $ 22,390 Dec-00 $ 22,390
25| Publ.Notice of Intent Anfang CT Print Serv. $ 1,000 Dec-00 $ 1,000
26|DS WQ - Mercury Holme GO USGS $ 50,000 Feb-01 $ 50,000
27| Tribal Liais. - 2 Loss CT EarthTech | $ 200,000 Jan-01 $ 200,000
28|InvertebrateStudy Anfang CT EarthTech | § 250,000 Jan-01 $ 250,000
29| Social/Econ. Eval. McGrath CT $ 100,000 Feb-01 $ 100,000
30|DS flooded area Foley HL Nov-00
31| Soil Salinity (Ph.1) Anfang CT Peterson $ 30,713 Dec-00 $ 30,713
32
33|Natural Herit.Anal. Anfang HL Mar-01
34 |Mitigat. Analysis Anfang HL Mar-01
35]Soil Salinity (Ph.2) Anfang CT Peterson $ 120,000 Apr-01 $ 120,000
36|DS Erosion (Ph.2) Foley CT West $ 50,000 Jan-01 $ 50,000
37|Biota Risk Analys. Anfang CT $ 100,000 Feb-01 $ 100,000
38|Aquat.Impct.(Ph.1) Anfang CT EarthTech | § 40,000 Feb-01 $ 40,000
39|Shey. CIR Photog. Anfang CT $ 75,000 Apr-01 $ 75,000
40| Canad. Impacts Loss? CT? $ 100,000 Feb-01 $ 100,000
41|DS X-Sect. Surv? Foley CT $ 100,000 Mar-01 $ 100,000
42| Groundw.Analysis Rydeen? CT $ 100,000 May-01 $ 100,000
43|DOQ's (Upper Basin) Devendorf GO USGS $ 2,100 Dec-00 $ 2,100
44
45| Design (Des. Rpt.) Hokens CT $ 200,000 Aug-01 $ 200,000
46| Design (P&S-1st Stg) Hokens CT $ 400,000 Jan-02 $ 400,000
47 |Aquat.Impct (Ph. 2) Anfang CT EarthTech | § 160,000 Sep-01 $ 160,000
48|Coop Agncy. Anfang GO SWCBIAEPA | $ 3,000 Feb-01 $ 3,000
49|Real Estate Plan Nelson HL? Feb-01
50|Lng.Trm.Rsrc.Mon. Anfang CT $ 100,000 Feb-01 $ 100,000
51|Shey.R.Vegetaion Anfang HL Mar-01
P&S (after Stage 1) Hokens CT $ 1,000,000 Mar-02 $ 1,000,000
In-House (FY00) $ 68,000 $ 68,000
In-House (FY01) $ 1,275,000 $ 1,275,000 | $ 1,000,000
In-House (FY02) $ 1,000,000
Contingency $ 477,272 $ 177,272 |$ 300,000
TOTALS $ 7,700,000 $ 488,183 | $ 4,511,817 | $ 2,700,000

CT - Contracts

GO - Government Orders

HL - Hired Labor (In-House efforts by St. Paul District COE)




